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ROAD CONSTRUCTION TO PROVIDE ADDITIONAL ACCESS TO THE
LARGLEY SITE

i Washington M Arxway: The Congress
coguized ' dditlonal access to the Langley site by
- providiag, in the legislation thoriging the construction of a head-
quarters installation for the Central Intelligence Agency, $8, 500,000
far the extension of the ) ay from its present terminus at Spout
Run o a peint north of the site, n‘wwm
Commission, the National Park Service, and the Bureau of Public
Rands are all concerned in Parkway development. These agencies
ares substantially advauced ia their planning for the construction,
Surveys, appraisals and right-ef-way acquisition for a partion of the
route have begun,

dugton County: A tripartite agreement (United States,

- lington County) was completed on 17 June 1950 providing
for & comtribution of $600, 000 {one-hall by the United States,
ons-fourth each by the State and County) for the acquisition of
right-of-way. Curreatly a portion of this right-of~-way has baen
scquired, two condsmaation suits are uader way, aad three
sdditional parcels will he subjected to condemnation in the near
fature. This will Wchiﬂiﬁﬁ&ﬂﬁil@gﬂiﬁﬁ%farm

parcel which straddies the Arlington- Fairfax line. Of the original
contribution, $196, 540, 60 remains unexpended and unobligated

but may well be required for the completion of land acquisition,
Ceonstruction cost estimates for this portion of the Parkway total
§5,147, 000 (grading, 1, 380, 500; paving, $669,800; structures,
§3, 096, 700},

b, Fairiax County: A tripartite agreement was completed on
27 July 19 5 providiag for a comtribution of $200, 000 {in the same

proportion as above). No expeaditures or obligations have been
incurred against these fuads to date. This ameunt covers acquisition
of right-of-way from the Axlingtan- Fairfax line to Route 123. An
agresment 18 woi to be reached covering acquisitions from 123 north
to the Langley asite. For this purpose the Nationgl Capital Planning
Commission has available fonds in the amount of $50, 000, the State
of Virginia has available $118, 500, and the curreat budget of
Fairfax County provides for $75, 000, Construction cost estimates

for this portion of the Parkway total $2, 853, 000 {grading, $1, 387,000;

paving, $652, 000; structures, $823,000).
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Under the organic legislation of the National Capital Flanning Commission
Fedezral funds comtributed to the acguisition of right-of-way may not
sxceed 50% of the cost; the balance must be supplied by the local
jurisdictions concerned. Both the State and County have available
allocated but uncommitted funds for additional contribution. The
construction cost, as estimated above, totals $8, 000, 300, The re-
maining $500, 000 requested is for additionsl Federal contributions
toward land scguisition cost, if this should be required, and to meet
contingencies in Parkway construction,

2. V% ginia Routs 123: The Virgiaia State Department of Highways
has itaelf to widening Route 123 to four lanes fromn its inter-

saction with the Parkway to Langley Fork {intersection of Routes 123
and 193}, The total cost of this construction has bean sstimated by the
Depaztment at $300, 000, For this purpose the Department allecated
$200, 000 in fincal 55 and $200, 000 in fiscal 56, which remains unexpended.
Vizginia intends eventually to widen 123 to a four-lane dual highway all
the way to Chain Bridge, but wo firm date has been established for the
accompiishment of this intention; it would probably be related to any
projected increase in the capacity of Chain Bridge. The survey of

the committed portion has been completed and the Department expects
to start planning within the next 30 to 60 days. They eetimate that
plaas can be completed by the spring of 1957, aad that construction
coatracts can be let shortly thersafter.
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